Key Corporate Projects Timeline 2018-20

	Q1 2018/19	Q2 2018/19	Q3 2018/19	Q4 2018/19	2019/2
Town Hall	 Enabling works complete Remodelling works begin, including roof stripping and excavations 	Layout Plans Finalised with all Community and Hub Groups	Residential and commercial marketing begins	 Residential units complete Homecoming draft plans 	 Residential and commercial lettings begin Relocation of Council services and Hub partners Start up lettings begin Official opening
Asset Development Programme	 Seven Arches Investments Ltd (SAIL) established and governance put in place Joint Venture (JV) SQ Evaluation stage 	 SAIL business activity and possibly 1st property purchased JV competitive dialogue ISDS stage 	 SAIL 2nd investment property purchased JV ISFT stage JV evaluation of final bids 	 SAIL further investment properties investigated JV winner notified JV contract optimisation and award Full Council report 	 SAIL to purchased further investment properties JV go live
Town Centre Plan		Town Centre Design Guide consultation	Consider responses to Town Centre Design Guide consultation and adopt		
Local Development Plan	 Consider consultation responses/prepare next stage Update Local Development Scheme timetable 	Agree publication document (Regulation 19)	 Submit Local Plan (Regulation 21) South Essex Joint Plan – agree preferred option for consultation 	 Public Examination (1st Stage) South Essex Joint Spatial Plan Regulation 18 Consultation 	 Adopt Local Development Plan South Essex Joint Plan Submission and examination Regulation 19 Consultation