

Lesiure Strategy Project timeline



PROJECT DETAILS

DATE	MILESTONE	POSITION
21-Nov	CPSC - LSWG report	25
29-Nov	PPR - Halls report	10
4-Dec	CHH - Leisure Strategy report; Courages Playing Fields report; Warley	-10
9-Jan	4Global report - Pitch/non pitch assessment Stage B meeting	-15
8-Jan	Leisure Strategy workshop (TBC)	15
15-Jan	Leisure Strategy workshop (TBC)	
16-Jan	Leisure Strategy workshop (TBC)	
17-Jan	Leisure Strategy workshop (TBC)	
19-Jan	Leisure Strategy workshop (TBC)	
1-Feb	1st draft Leisure Strategy	15
5-Mar	CHH - Draft Leisure Strategy	-15