

## Appendix 1

High Level Project Plan to introduce one further recycling Stream

<b>Item</b>	<b>Description</b>	<b>Start</b>	<b>Complete</b>
1	Committee Agreement	March 2019	March 2019
2	Review Processes and identify/confirm changes	March 2019	May 2019
2	Initiate Procurement Exercises	May 2019	August 2019
3	Develop Communications Plan	May 2019	June 2019
5	Committee Approval to Proceed	June 2019	July 2019
4	Implement Communications Plan	July 2019	Oct 2019
7	New Rounds start	Sept 2019	Oct 2019