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1. Introduction 

1.1 The Planning and Compulsory Purchase Act 2004 requires that Brentwood 

Borough Council prepare a Local Development Scheme (LDS), or local plan 

timetable.  This sets out the rolling programme for preparation of planning 

documents that will form Brentwood’s Local Development Plan.  It also 

identifies the key stages in the preparation of the council’s Local Development 

Plan Documents.  This LDS covers the period 2022 to 2025. 

1.2 The Brentwood Local Development Scheme is a project management 

document, which informs the public and stakeholders of the planning 

documents that the council will produce and the timescale for their production. 
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2. Planning Context 

National Planning Policy 

2.1 The National Planning Policy Framework (July 2021) sets out the 

government’s planning policies for England and how these are expected to be 

applied. It provides a framework within which locally prepared plans for 

housing and other development can be produced. Regarding plan-making, 

paragraph 15 of the framework describes how “the planning system should be 

genuinely plan-led. Succinct and up-to-date plans should provide a positive 

vision for the future of each area; a framework for addressing housing needs 

and other economic, social and environmental priorities; and a platform for 

local people to shape their surroundings.” 

 

County Planning Policy 

2.2 Essex County Council is the authority responsible for production of minerals 

and waste local plans, which form part of the Development Plan in Brentwood 

borough. At present the adopted plans are: 

a) The Essex Minerals Local Plan (2014) (currently under review) 

b) The Essex and Southend-on-Sea Waste Local Plan (2017) 

 

Local Planning Policy 

2.3 The Development Plan for Brentwood comprises the Brentwood Local Plan 

2016-2033, which was adopted in March 2022. Policy MG06: Local Plan 

Review and Update, commits the council to an early review of the plan to 

address housing needs. This requires a local plan review to be submitted for 

examination within 28 months of adoption, which would be by July 2024. 

 

Supplementary Planning Documents and Guidance 

2.4 Supplementary Planning Documents (SPDs) are non-statutory documents 

that give further guidance on the policies and proposals set out in 

development plan documents. Whilst SPDs must be in conformity with the 

development plan and subject to public consultation, they do not have to 

undergo examination. 

2.5 The council has adopted and/or endorsed several guidance documents, 

including: 

a) Essex Coast Recreational Avoidance Mitigation Strategy SPD (2020) 

b) Brentwood Town Centre Design Guide SPD (2019) 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1005759/NPPF_July_2021.pdf
https://assets.ctfassets.net/knkzaf64jx5x/5UZuVtnjZbJ81olvZoZKVX/90acfc65df6fa8ee8ab20df3f0cda1c8/essex-minerals-local-plan-adopted-july-2014.pdf
https://assets.ctfassets.net/knkzaf64jx5x/5MMZ5nNFmOClpF56igb0Jc/e6f7ab4cba4ed1198c67b87be7b375e7/waste-local-plan-2017-compressed.pdf
https://www.brentwood.gov.uk/documents/20124/533660/Brentwood+Local+Plan+2016-2033.pdf/e42126c6-8fa7-1281-7ab7-fcb62ba38a51?t=1648472176542
https://www.brentwood.gov.uk/documents/20124/533660/Brentwood+Local+Plan+2016-2033.pdf/e42126c6-8fa7-1281-7ab7-fcb62ba38a51?t=1648472176542
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c) Developers’ Guide to Infrastructure Contributions (Revised Edition 2016) 

d) Sustainable Drainage Systems Design Guide (2015) 

e) Vehicle Parking Standards (2011) 

f) Shopfront Guidance for Brentwood Town Centre SPD (2010) 

g) Urban Place Supplement SPD (2007) 

 

Statement of Community Involvement 

2.6 The council’s Statement of Community Involvement was adopted in 

December 2018. The SCI outlines how the council will involve the local 

community and other stakeholders in the preparation of its planning policy 

documents (plan-making) and consideration of planning applications 

(decision-making). 

2.7 The council has subsequently prepared an addendum to its adopted SCI, 

relating to the preparation of the South Essex Joint Strategic Plan (JSP). 

  

https://document.brentwood.gov.uk/pdf/30012019092158000000.pdf
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3. Brentwood Local Plan Review 

3.1 The Brentwood Local Plan 2016-2033 commits to a partial review and update 

of the plan in Policy MG06 with the objective of meeting the full Objectively 

Assessed Housing Needs. The review commenced immediately upon 

adoption of the plan with submission of the review for examination required 

within 28 months from adoption by 31 July 2024. 

3.2 The timetable for the review and update is set out below in Table 1 and 

Appendix A. These will be updated with further detailed timescales as the 

review progresses and relevant milestones are met or require amending. The 

table provides timescale quarters for each year as follows: 

a) Quarter 1 = January / February / March 

b) Quarter 2 = April / May / June 

c) Quarter 3 = July / August / September 

d) Quarter 4 = October / November / December 

 

Table 1: Local Plan Review Timescales 

Stage Estimated timescale 

New/revised evidence base 

procured/produced/revised 

Quarter 2 2022 and ongoing 

thereafter 

Duty to Co-operate engagement Quarter 2 2022 and ongoing 

thereafter 

Formal Regulation 18 consultation 

(Preferred Options) 

Quarter 3 2023 (six week 

consultation) 

Review comments and revise Plan Quarter 3 / Quarter 4 2023 

Submission Local Plan consultation 

(Regulation 19) 

Quarter 1 2024 (six week 

consultation) 

Review comments and revise plan Quarter 2 2024 

Submission of Local Plan and 

representations to Secretary of State 

(Regulations 20, 22 and 35) 

Quarter 3 2024 

Independent Examination (Regulation 20) Quarter 4 2024 

Inspector’s Report and adoption of Local 

Plan (Regulations 20 and 35) 

Quarter 1 / Quarter 2 2025 
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4. Community Infrastructure Levy (CIL) 
 

4.1 The CIL is a planning charge on new developments used by local authorities 

to fund and deliver infrastructure needed to support new development. CIL is 

charged on a £ per square metre basis on the gross internal area of new 

development. 

4.2 Following adoption of the local plan in March 2022 the council is committed to 

the preparation of CIL for the borough. The timetable for this is set out below 

in Table 2 and Appendix A.  

 

Table 2: Community Infrastructure Levy (CIL) Timescales 

Stage Estimated timescale 

Publish draft schedule and consultation  Quarter 3 2022 

Submit for examination  Quarter 4 2022 

Examination  Quarter 4 2022 – Quarter 2 2023 

Modify and adopt Charging Schedule  Quarter 2 2023 – Quarter 3 2023 
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5. Other Statutory and Non-Statutory Planning Documents 

Supplementary Planning Documents and Guidance 

5.1 The council has adopted a number of Supplementary Planning Documents to 

date as detailed in paragraph 2.5 above. Whilst it is not anticipated that these 

guidance documents will need to be revised at present, the council’s adopted 

documents will be kept under review as the local plan review and CIL 

progress. The LDS will be updated as necessary. 

5.2 Currently there are two new guidance documents programmed for the next 

three year period, which includes the Dunton Hills Garden Village Design 

Guidance SPD and Planning Obligations SPD. The timetable for the two 

documents is set out in Table 3 below and Appendix A. 

5.3 The Dunton Hills Garden Village Design Guidance SPD will complement local 

plan policies R01 (I) & (II) to provide more detailed guidance and ensure the 

key aims of the strategic allocation are realised. 

5.4 The Planning Obligations SPD will support several local plan policies by 

providing further detail on the collection of planning obligations / contributions 

received by the council as a result of planned development across the 

borough. 

 

Table 3: Other Statutory and Non-Statutory Planning Documents Timescales 

Stage Estimated timescales 

Dunton Hills Garden Village Design Guidance SPD 

Adoption Quarter 3 2022 

Planning Obligations SPD 

Preparation Quarter 2 / Quarter 3 2022 

Public consultation and review of 

comments  

Quarter 3 2022 / Quarter 4 2022 

Adoption Quarter 4 2022 / Quarter 1 2023 

 

Neighbourhood Plans 

5.5 Neighbourhood plans are community-led plans for guiding the future 

development and growth of a local area introduced by the Localism Act 

(2011). Such plans must be in general conformity with the strategic policies in 

the local development plan for the area. They are subject to independent 

examination and referendum, and once adopted will form part of the statutory 

local development plan for the area. 
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5.6 In areas with defined parishes, these plans can be prepared by the parish 

council in consultation with the local community. As of July 2022 there are 

three designated neighbourhood planning areas in the borough: 

Doddinghurst, Ingatestone & Fryerning and West Horndon. 

5.7 Ingatestone & Fryerning Parish Council formally submitted their 

neighbourhood plan to Brentwood Borough Council in November 2021. 

Regulation 16 consultation of the Ingatestone & Fryerning Neighbourhood 

Plan took place between December 2021 and March 2022. The 

neighbourhood plan was submitted for independent examination in April 2022 

with the Inspector’s report received in June 2022 confirming, subject to 

modifications, that it could proceed to referendum. The referendum is 

scheduled to take place in August 2022 and if successful will be a ‘made’ 

plan. 

 

South Essex Joint Strategic Plan 

5.8 The local authorities across South Essex have a history of working 

collaboratively on a range of issues to develop appropriate approaches to 

meet common strategic aims and objectives. Building on this partnership 

working approach, the Leaders and Chief Executives from Basildon, 

Brentwood, Castle Point, Rochford, Southend-on-Sea and Thurrock Councils, 

and Essex County Council initiated an approach of collaboration to develop 

long term place-based growth ambition in July 2017. This culminated in the 

signing of a South Essex 2050 Memorandum of Understanding in January 

2018. A joint approach will enable South Essex to collectively support 

economic growth and sustainable development across the sub-region and 

effectively respond to external pressures, such as the Thames Estuary 2050 

Commission and the London Plan. 

5.9 Part of the South Essex ambition to effectively deal with the challenge of 

growth will be realised through the preparation and adoption of a Joint 

Strategic Plan. The Joint Strategic Plan will be a high-level planning 

framework covering the whole of South Essex, which includes the six local 

authorities listed above. 

5.10 A Statement of Common Ground has been prepared, in accordance with the 

NPPF, to support the preparation of the Joint Strategic Plan. This will ensure 

that there is not only a proactive and positive approach to strategic planning 

matters across the sub-region, but that there is a clear (and agreed) approach 

to how these will be delivered in all relevant local planning documents. 

5.11 The scope and timetable of the Joint Strategic Plan is currently under review 

and an up-to-date timetable will be provided in a future LDS update once 

agreed.  
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6. Monitoring and review 

6.1 The Authority (formerly Annual) Monitoring Report (AMR) is a document 

prepared by the Council which includes information on progress of local 

development plan preparation. This report is published on the council’s 

website at the earliest opportunity. 

6.2 The Council’s progress in respect of plan production will be monitored through 

the AMR. Each year the AMR will: 

a) show how the council is performing against the timescales in the LDS for 

the preparation of development plan documents and supplementary 

planning documents 

b) consider the effectiveness of extant policies in advance of the adoption 

of new planning policy documents 

c) monitor local development plan policies against a set of national and 

local indicators 

d) provide an up to date list of documents in preparation and adopted, and 

provide details of future reviews of those documents. 

6.3 This LDS sets out broad timetables for the preparation of development plan 

documents. These timetables will be reviewed and refined as the document 

production progresses. 
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7. Risks and contingencies 

Table 4: Local Development Scheme Risks and Contingencies 

 Risk Level Contingency 

7.1 Significant changes to the 

planning system – publication 

of new Government 

legislation/guidance 

Medium 

to High 

Continue to keep fully abreast 

with any changes/publications 

of Government legislation. 

Assess as soon as practicable 

any revisions that may be 

necessary to the Local Plan. 

7.2 Problems/inability to engage 

with key stakeholders and the 

community 

Low Continue to engage and 

maintain good relationships 

with key stakeholders and 

communities. Raise any 

problems or issues through 

appropriate channels. 

7.3 Failure to comply with Duty to 

Cooperate 

Medium Prepare and implement a Duty 

to Cooperate strategy and 

ensure early engagement at 

officer and Member level. 

7.4 Handling higher than expected 

numbers of representations 

Medium 

to High 

Engage additional staff 

resources during and after 

consultation periods with the 

use of external specialists if 

necessary. 

7.5 Loss of key staff within 

Planning Policy team 

Medium Recruiting temporary contract 

staff, if necessary, to cover any 

shortfalls in staffing levels. 

7.6 Inability for the Planning 

Inspectorate to deliver 

hearings and reports on time 

Medium This would affect the 

Examination and adoption of 

the Local Plan Review. No 

contingency as Planning 

Inspectorate is the sole body 

able to undertake this process. 

7.7 Legal compliance and 

soundness tests not met at 

examination 

Medium Robust, evidence based plan. 

Effective public engagement. 

Ongoing engagement with 

specific prescribed bodies as 

part of the Duty to Cooperate. 

7.8 Legal Challenges to the Local 

Plan 

Medium Seek appropriate legal advice 

through the preparation of the 
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Local Plan and keep abreast of 

best practice. 

7.9 Budget shortfalls as a result of 

timetable delays, examination 

length and / or legal challenge 

Medium Regular budget monitoring. 

Seeking external funding 

sources. Ongoing engagement 

with S151 officer and 

Leadership Team. 
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Appendix A: Summary timetable of documents to be produced  

 

Document Title 
 

2022 2023 2024 2025 

  Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Development Plan Documents 
   

            

Brentwood Local Plan Review 
   

  
Reg 
18 

 
Reg 
19 

 Sub      

Charging Schedules 
   

            

Community Infrastructure Levy (CIL) 
   

            

Supplementary Planning Documents and Guidance 
   

            

Dunton Hills Garden Village Design Guidance SPD 
   

            

Planning Obligations SPD 
   

            

 

 


